
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:17 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 929 Date: 26-Sep-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 479

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on ( CCO # 98 ) on the skirt erection , welding ,
& work on miscellaneous activities . They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to hook the
crane to the South upper center plate , fly , adjust , mark the excess steel on the both edges of the plate ,
fly out of the sit , set it on the barge , & release the crane . they started at 7:20 AM. Crews were done at
9:45 AM. Crews had to work with the welders on the plate . They were done at 10:00 AM.

After that , crews had to fly the painters materials from Ringer 1 & set them on a 2nd barge on the site .
They started at 10:20 AM. Set planks on the West site , & prepare for the plate erection . Crews were done
at 11:50 AM.

In the afternoon , crews had to work on the West center plate . Crews had to hook the crane to the
spreader beam & the plate , fly , set , the plate on the shims on the top of the pedestal , install temporary
bolts , & release the crane . They started at 12:40 PM. Crews were done at 2;15 PM.

After that , crews had to work on the South center upper plate . Following the same procedures as on
the previous plates . They started at 3:35 PM. Crews were done at 4:15 PM. Crews had to work on
miscellaneous activities on the skirt to the end of the shift . They had to install filler bolts in the lifting
brackets holes on the lower skirt plates .

Jeffery had to operate Ringer 1 crane . Justin & Neil had to work on the rigging & they had to work with
the erection crews .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welds , & on the skirt plates .
Crews had to prepare their tools & equipments. They were done at 7:15 AM.

Rick & Reggie had to work on the skirt plates . Crews continued to work on the South West plate . They
had to grind the edge of the plate . They started at 7:20 AM.

In addition to that , crews had to cut 6 mm. & grind the edges of the base plate on the West center plate
. Crews were done at 10:00 AM.

After that , crews had to work on the South upper center plate . They had to cut & bevel the plate on
both edges . Crews had to set the track , lay out for the cuts , set the machine , & connect the gas lines .
They started at 10:20 AM. Crews were done at 3:30 PM. Rick left at 3:00 PM.

Wu had to work on the North West corner & the North center plate seam . He continued to grind the
weld . He started at 7:15 AM. He was done at 12:00 PM.

In the afternoon , he joined Paul & Reggie on the skirt plates grinding the edges & work on house
keeping to the end of the shift
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Kit had to work on the East center plate & the South East plate . He had to weld the base plate . Kit had
to clean , grind , heat , & weld . He started at 7:20 AM.

Paul & Ma had to work on the base plates on the South West & North West plates . Crews had to
grind the base plates . They started at 7:20 AM.

In addition to that , crews had to grind the edges of the South center plate .

Simon , Tony , & Jessie were on the site . They had to work with the welders , VT , & Mt the welds .
Check Simon 's report for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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